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Whitcomb Hall Committee 

06/22/2011 Meeting Minutes 
Prepared by Hayley Hill, Secretary 

 
Present: Nancy Carlson (Project Lead), Pete Johnson, Dave Krisch, Judy Bohannon, Gail 
Wood and Hayley Hill 
 
Absent: 
Lee Dunham, Francis Faulkner Jr. 
 
 
05/24/2011 Minutes Approved. 
 
All Takeaways from 05/24/2011 meeting completed. 
 
Funding: 
Peter reported that $50,000 remains in Whitcomb Hall trust fund (per Mary Faulkner) 
Grant information/application has been obtained and is being reviewed 
Having money in trust allows us to consider matching grants 
 
Upgrade estimates: 
Estimates are being pursued for electrical, plumbing, heating, duct cleaning, floor 
sanding, lead paint removal and re-painting  
Several estimates have been provided already with more to follow 
Estimates include separate costs to address 1st floor and second floors issues; this will 
support budgeting of a phased approach when re-opening the hall 
Initial estimates seem very reasonable, contractors confirm building is in sound condition 
Based on initial estimates, which are very reasonable, and contractor confirmation that 
the building is sound, the group agreed we should continue to pursue re-opening of the 
hall 
 
Although Charlie Sheefe could not attend the meeting, he did pass along information 
indicating that he had done two prior assessments on this property. He remembered the 
building was “structurally solid”.  He recalled the last renovation estimate to be around 
$400,000. Although this included wiring, plumbing, heating upgrades and life safety code 
compliance, it also included extensive work and equipment necessary for the town police 
station to be relocated into Whitcomb Hall. 
 
 
Takeaways from 06/22/2011 meeting: 
 
Nancy 

• Contact fire and police departments asking to remove their storage from the hall 



• Review grant information 
• Research prior work folders located in the Town Hall to see what information 

already exists (estimates, issues, decisions, etc.) 
• Check on electronic project file requirements 

Pete 
• Continue contacting local contractors for estimates, specifically S&S Painting, 

Fairbanks Floor Sanding, Josh Weston Electrical 
• Continue attempts to reach Peter Michaud with an invite to next committee 

meeting, e-mail group with highlights of discussion 
• Contact Dick Ober, Chairman NH Charitable Foundation to discuss further grant 

opportunities 
Judy 

• Follow up with Charlie Sheaff to see if he still has any prior documents of his 
work on Whitcomb Hall 

 
Next meeting:  
July 27th, 4:00pm, Whitcomb Hall 
 
 
 


